AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of8

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
16 2004SEP23 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S3605A
TACOM WARREN DCVA DAYTON
ANVBTA- AQ ATAA AREA C, BUILDI NG 30
HEI DI HENDERSON ( 586) 574- 8900 1725 VAN PATTON AVENUE
WARREN, M CHI GAN 48397- 5000 WRI GHT PATTERSON AFB, OH 45433-5302
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: HENDERSH@ACOM ARMWY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

| NTERNATI ONAL CONSULTANTS, | NC.
4134 LI NDEN AVENUE, STE. 300
DAYTON, OH 45432-3035

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 99- D- S011/ 0020
10B. Dated (See Item 13)

TYPE BUSI NESS: Snal | Di sadvant aged Business Performing in U S

Code 0J8L5 | Facility Code 2002FEB13

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Agreenment by both parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JUDI TH K. BUSHA
BUSHAJ @ACOM ARMY. M L (586) 574- 7041

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004SEP23
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
PROGRAM OWNI BUS PROGRAM & ENG NEERI NG SUPPORT SERVI CES

CONTRACT: DAAE0799- D- S011 TASK ORDER 0020 MODI FI CATI ON 16

PURPCSE: Addi tional scope of work incorporated into task order for new deliverables, add | abor & material costs, and correct an
admini stration error on nodification #14.

PRI OR CONTRACT AMOUNT: $ 3,590, 618. 49

AMOUNT OF THI S ACTI ON: $ 194, 748. 39

REVI SED CONTRACT AMOUNT: $ 3, 785, 366. 88

1. The subject task order was awarded 12 February 02 for support to the Program Manager, Force Projection Enabling Systens.
2. The purpose of this nodification 16 to task order 0020 is to do the foll ow ng:

a. Incorporate a revisions approval block on existing drawi ngs as addressed by TACOM PML28 and the configuration Data Manager(1Cl) | AW
M L- STD- 100E. As a result, an additional 40 |evel-of-effort hours(wo fee) is added to the original effort which is funded on CLIN
1001BB to support this effort(See breakdown on CLIN 1001BB).

b. Incorporate additional placards to the original placard package effort in order to capture original systemconfiguration of
el ectrical distribution panels and associated circuit breakers. As a result, an additional 120 LOE hours (W o fee) is funded on CLIN
1001BB to support this effort(See breakdown on CLIN 1001BB).

c. Develop & incorporate a "Faired Lines Plan" into the SONfor the LT128 cl ass vessel (See attached SON. As a result, an additional
760 LOE hours (w fee)are funded on CLIN 1001BB to support this effort(See breakdown on CLIN 1001BB).

d. Include the LT128 air conditioning capacity engineering re-design & upgrade effort(Pilot house & Radio roominto the SOWN
Additionally, the original QDR #28 shall be revised to reflect the re-design effort. As a result, an additional 240 LCE hours(w fee)
are funded on CLIN 1001BB to support this effort(See breakdown on CLIN 1001BB). Note: The Government will review and approve revised QDR
#28 before new A/C units are procured. However, nmaterial costs for the engineering re-design & upgrade are funded on CLI N 1003AF.

e. Incorporate 25 different engineering changes(as directed by the PML28)into SON & apply the engineering changes to the LT-803
Pr ot ot ype( post OpDenp) (Ref erance Aug 12,2004 | PR/ ECP neeting at CEB-Hythe). As a result, an additional 654 LCE hours(w fee) are funded
on CLIN 1001BB to support this effort(See breakdown on CLIN 1001BB).

f. Update original schematics drawi ng package for the LT-803 in order to capture all previous changes made prior to PHASE | and PHASE
1. As a result, an additional 960 LCE hours(w fee)are funded on CLIN 1001BB to support this effort(See breakdown on CLIN 1001BA).

g. Incorporate additional |abor hours to offset the provisional rate adjustment on overhead costs (June 2004 invoice)derived froma
DCAA audit. As a result of this rate adjustnment, an addditional $27,884.90 is funded on CLIN 1001BB to conplete the "As Fit" & "Strip
Qut" drawings for the final deliverable (See breakdown on CLIN 1001BB).

h. Correct an administrative error on CLIN 1001AX where 80 LCE hours(labor) were not accurately accounted for in the overall funding
increase on Mdification #14. As a result, an additional 80 LOE hours in the amount of $7,647.90 are funded on CLIN 1001AX.

i. De-obligate $20,000.00 from CLIN 1001AF in order to pay for materials needed for the LT128 air conditioning capacity redesign &
upgrade effort on newWy established CLIN 1003AF.

3. CLIN 1001AX's CLIN narrative is updated to reflect the correction of 80 LCE hours (labor) that was not accurately accounted for in
the overall funding increase on Mdification #14. CLIN 1001BB is funded in the amunt of $7,647.90 (PRON Al126H285EH)to correct this
error.

4. CLIN 1003AF is hereby established to fund materials in the ampunt of $20,000.00 in order to pay for materials needed for the LT128
air conditioning capacity engineering re-design & upgrade effort.

5. CLIN 1001BA is hereby established to fund the incorporation of the updated schematics drawi ng package in the ampbunt of $46, 883.94.

6. CLIN 1001BB is hereby established to fund the additional |abor hours for the following efforts: (a). New revision approval block on
existing draw ngs (b). Additional placards (c). Develop a "Faired Lines Plan" (d). Engineering Re-design, source, and inplenent the
LT128 air conditioning capacity redesign & upgrade effort(Pilot house & Radio roonm.(e). Rate Adjustnment(Q H costs on June invoice)and
(f). Md #14 | abor correction (80 LOE hrs). As a result, CLIN 1001BB is funded in the amount of $ 147, 864. 45.
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Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

7. The period of performance for the effort on CLIN 1001BB & 1003AF is from 17 Sept through 30 Nov 2004. The period of performance for
CLIN 1001BA is from 17 Sept 2004 through 28 Feb 2005.

8. Contractor support and responsibilities associated with the new deliverables and additional scope of work is added to Section - C as
Q011.

9. The period of performance for task order 0020 rermmins at 30 Nov 2004 (excluding CLIN 1001BA).

10. Modification 16 revises: Section B, Section C, and Section G

11. The contractor shall performthe efforts incorporated by nodification 16 in accordance with the scope of work in Section C

12. Al other terns and conditions of this task order remai n unchanged.

*** END OF NARRATIVE A 017 ***
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Name of Offeror or Contractor:

| NTERNATI ONAL CONSULTANTS, | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
1001AF SERVICES LINE | TEM $ 56, 398. 00
NOUN: LARGE TUG - |1 Cl/ABS CERTIF
PRON: P136H0382T PRON AMD: 05 ACRN: AD
AVMS CD: 53901110185
De-obl i gate $20, 000 (Mbved to CLI N 1003AF)
Cost Plus Fixed Fee
(Cost Only No Fee)
(End of narrative B001)
I nspection _and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Deliveries or Performance
DLVR SCH PERF COWVPL
REL _CD QUANTI TY DATE
001 30- NOv- 2004
56, 398. 00
1001AX SERVICES LINE | TEM $ 52, 684. 15
NOUN: LARGE TUG - OWNI BUS 1|
PRON: P146H0762T PRON AMD: 03 ACRN. AF
AVS CD: 53901110187
Cost Plus Fixed Fee CLIN
Mod #14 correction (80 | abor hours were not
properly accounted for in nod #14). CLIN
1001BB is funded in the anount of $7,647.90
(PRON A126H285EH) to correct this inadvertant error.
(End of narrative B001)
| nspection and Acceptance
I NSPECTI ON:  Desti nation ACCEPTANCE: Desti nation
1001BA SERVICES LINE | TEM EA $ 46, 883. 94
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Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |[UNIT| UNIT PRICE

AMOUNT

PRON: A126H285EH

$46, 883. 94.

$46, 883. 94.

NOUN: LARGE TUG | Cl CONTR FOR QDRS
PRON AMD: 06 ACRN: AB

AVS CD: 53901110187

Updat e original schematics drawi ng package for
the LT803. An additional
O Honsite(47.53 % & offsite(77.00%, GRA(5.70%,
and fee(7%is included in the total funding of

Not e: Period of Performance is fromdate of
24 Sep 2004 - 28 Feb 2005.

(End of narrative B001)

Update original schematics draw ng package for
the LT803. An additional
O Honsite(47.53 % & offsite(77.00%, GRA(5.70%,
and fee(7%is included in the total funding of

Not e: Period of Performance is fromdate of
24 Sep 2004 - 28 Feb 2005.

(End of narrative B002)

| nspection and Acceptance

654 LOE hours(l abor),

654 LOCE hours(|abor),

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH
REL CD

QUANTI TY DATE

PERF COWVPL

001

1001BB SERVI CES LINE | TEM

46, 883. 94

NOUN: LARGE TUG
PRON: A126H285EH

Il CONTR FOR QDRS
PRON AMD: 06 ACRN: AB
AVB CD: 53901110187

Fund addi tional |abor associated with: New draw ng
revision bl ock on existing draw ngs(w o fee);

addi tional placards(w o fee); the devel opnent

of a Faired Lines Plan(w fee); Re-design,source,
and i npl ement the LT128 air conditioning capacity
engi neering re-design and upgrade effort

(Pilot house and radio room (wfee);

25 different engineering changes(directed by PML28)
(w fee); rate adjustnent for O H costs on June invoicg;
and Mod #14 | abor correction for CLIN 1001AX(80 LCE his).

28- FEB- 2005

147, 864. 45
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Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

ITEM NO

SUPPLIES/SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

1003AF

Total |abor - $89,241.62
Onsite O H(47.53% - $4,744.82
Ofsite OH (77.00%- $5, 763.30
G&A(5.70% - $5,685.74

Fee (7% - $ 6,896.17

Rate Adj - $27,884.90

Mod #14 correction - $7,647.90

Total - $ 147, 864.45

(End of narrative B001)

I nspection _and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance
DLVR SCH PERF COWPL
REL CD QUANTI TY DATE
001 0 30- NOv- 2004

$ 147, 864. 45

SERVICES LINE | TEM

NOUN: LARGE TUG, |Cl CONTR FOR QDRS
PRON: A126H285EH PRON AMD: 06 ACRN: AB
AVS CD: 53901110187

Funding for naterials associated with

the engi neering re-design, source, and

i npl ementation of the LT128 air conditioning
re-desi gn and upgrade.

Not e: $20, 000 was de-obligated from CLIN 1001AF
and placed on CLIN 1003AF.

(End of narrative B001)

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 30- NOv- 2004

$ 20, 000. 00

20, 000. 00
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Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

SECTI ON C - DESCRI PTI OV SPECI FI CATI ONS/ WORK STATEMENT
Addi tional Scope of Wrk to 128U.S. Arny Tug Contract No. DAAEO7-99-D- S011 Task Order 0020:

a. Incorporate a revisions approval block on existing drawi ngs as addressed by TACOM PML28 and the configuration Data Manager (1Cl) | AW
M L- STD- 100E.

b. Incorporate additional placards to the original placard package effort in order to capture original systemconfiguration of
electrical distribution panels and associated circuit breakers.

c. Develop a "Faired Lines Plan" for the LT128 class vessel. The plan shall be devel oped using the lines plan fro the LT128 basis hull
formcoupled with CNC of fsets sourced by ICl fromthe original steel kit manufacturers. The plan shall be subnmitted in both electronic
formand hard copy formwith a faired table of offsets accurate to the shape and formof the hull. Corrections will be made to the U S.
Arny dry docking plans for thee LT128 class vessel. Docking heights and reference datumw || be provided to ensure safe and efficient
dry docking of this class vessel.

d. Support the engineering re-design & upgrade package to increase air capacity for both the Pilot House and the Radio Room of the LT128
class vessel. NOTE: |In order to neet Governnment requirenents, the engineering re-design package shall incorporate a new 220 volt power
source froma new area of the vessel. The engineering re-design package will incorporate new 220 volt specifications & requirenments, as
well as all changes resulting fromthe re-design. The contractor is responsible to source and procure A/C units once the Government
reviews and approves the revised Quality Deficiency Report (QDR) #28.

e. Incorporate & apply 25 different engineering changes (as directed by PML28) to the LT-803 prototype (Post OpDenp) (Reference Aug 12,
2004 | PR/ ECP neeting at CEB-Hythe).

f. Update original schematics drawi ng package for the LT-803 in order to capture all previous changes made prior to PHASE | and PHASE |1

nodi fications. Various systems on the vessel shall be verified for accuracy against the original and existing draw ng packages, as well
as, incorporating any changes previously not identified/ captured onto the final deliverable draw ng(s).

*** END OF NARRATIVE C 011 ***



Reference No. of Document Being Continued Page 8 of 8

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 99- D- S011/ 0020 MOD/AMD 16

Name of Offeror or Contractor: | NTERNATI ONAL CONSULTANTS, | NC.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
1001AF P136H0382T AD 1 $ 76,398.00 $ - 20, 000. 00 $ 56, 398. 00
53901110185 3ZCW09
A13P51851CVE
1001BA Al126H285EH AB 1 $ 0.00 $ 46, 883. 94 $ 46, 883. 94
53901110187 2Z\W06
A1205187EHVE
1001BB A126H285EH AB 1 $ 0.00 $ 147, 864. 45 $ 147, 864. 45
53901110187 2Z\W06
A1205187EHVE
1003AF A126H285EH AB 1 $ 0.00 $ 20, 000. 00 $ 20, 000. 00
53901110187 2ZWX06
A1205187EHVE
NET CHANGE $ 194, 748. 39
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AB 21 22035000026D6D10P53901125FB  S20113 We6HZV $ 214,748. 39
Arny AD 21 32035000031C1C09P5390112512 S20113 Wb6HZV $ - 20, 000. 00
NET CHANGE $ 194, 748. 39
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 3,590, 618. 49 $ 194, 748. 39 $ 3, 785, 366. 88
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